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ESTIMATE RUN 02/22/2006

ESTIMATE SUMMARY 08:37:01

CONTID: C14698         ESTIMATE NO: 0009 FINL 2002

PCN: 14698-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14, Raymer-East PERCENT TIME:

PROJECT NO: STA 0142-042                  

SH 14, Raymer-East

NAME OF ROAD: 014C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 02/22/2006 DATE TIME STARTED 04/03/2005

1800 NORTH TAFT DATE LET 02/03/2005 DATE WORK BEGAN

 DATE AWARDED 02/25/2005 DATE TIME STOPPED 10/14/2005

 DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED 10/14/2005

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 04/03/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,108,894.18 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,840,671.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 87,610.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.20

TIME ALLOW:

ORIG TIME ALLOW:

112 WORK DAYS

WORK DAYS90

100.00%

-0.01

0.00

0.00

87,610.07

$

$

$

$

6,108,894.19

0.00

6,108,894.19

0.00

6,108,894.19

0.00

0.00

6,108,894.19

0.00

AMOUNT DUE 6,108,894.19 87,610.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 87,610.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

105.5
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PCN: 14698-BID    ESTIMATE RUN 02/22/2006

PROJECT: STA 0142-042                  ESTIMATE NO: 0009 08:37:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

202-00001  
 

0007 REMOVAL OF ASPHALT MAT 53.000 53.000

SY  0.000 0.00

4.80000 53.000 254.40

202-00220  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 98,202.000 98,202.000

SY  0.000 0.00

0.80000 98,202.000 78,561.60

202-00240  
 

0015 *REMOVAL OF GROUND SIGN 3.000 3.000

EACH 0.000 0.00

55.00000 3.000 165.00

202-00810  
 

0017 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 655.000 655.000

CY  0.000 0.00

12.58000 655.000 8,239.90

203-00060  
 

0019 MUCK EXCAVATION 667.000 667.000

CY  0.000 0.00

12.96000 667.000 8,644.32

203-00100  
 

0020 PROOF ROLLING 22.000 22.000

HOUR 0.000 0.00

55.00000 22.000 1,210.00

203-01100  
 

0025 BLADING 278.000 278.000

HOUR 0.000 0.00

83.00000 278.000 23,074.00

203-01500  
 

0027 STRUCTURE EXCAVATION 51.000 51.000

CY  0.000 0.00

9.50000 51.000 484.50

206-00000  
 

0030 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000 3.000

EACH 0.000 0.00

160.00000 3.000 480.00

210-00011  
 

0035 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

210-00012  
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PCN: 14698-BID    ESTIMATE RUN 02/22/2006

PROJECT: STA 0142-042                  ESTIMATE NO: 0009 08:37:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 *RESET GROUND SIGN 3.000 3.000

EACH 0.000 0.00

160.00000 3.000 480.00

210-00810  
 

0045 *SEEDING (NATIVE) 1.000 1.000

ACRE 0.000 0.00

380.00000 1.000 380.00

212-00006  
 

0050 *MULCHING (WEED FREE HAY) 1.000 1.000

ACRE 0.000 0.00

315.00000 1.000 315.00

213-00002  
 

0055 *MULCH TACKIFIER 200.000 200.000

LB  0.000 0.00

2.05000 200.000 410.00

213-00061  
 

0060 AGGREGATE BASE COURSE (CLASS 6) 11,011.600 11,011.600

TON 0.000 0.00

16.00000 11,011.600 176,185.60

304-06000  
 

0065 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 804.560 804.560

TON 0.000 0.00

6.55000 804.560 5,269.87

304-07009  
 

0070 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP
TO 12 

332,827.000 332,827.000

SY  0.000 0.00

1.70000 332,827.000 565,805.90

310-00611  
 

0075 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
OVER 12" 

68,296.000 68,296.000

SYI 0.000 0.00

0.29000 68,296.000 19,805.84

310-00612  
 

0080 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 426.340 426.340

TON 0.000 0.00

65.00000 426.340 27,712.10

403-00720  
 

0085 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 69,406.920 69,406.920

TON 0.000 0.00

37.50000 69,406.920 2,602,759.50

403-33841  
 

0090 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 39,677.810 39,677.810

TON 0.000 0.00

44.00000 39,677.810 1,745,823.64

403-33851  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0092 CONCRETE CLASS B (WALL) 2.200 2.200

CY  0.000 0.00

1,835.00000 2.200 4,037.00

601-01050  
 

0093 REINFORCING STEEL 72.000 72.000

LB  0.000 0.00

1.00000 72.000 72.00

602-00000  
 

0094 48 INCH CORRUGATED STEEL PIPE 98.000 98.000

LF  0.000 0.00

77.00000 98.000 7,546.00

603-10480  
 

0095 *DELINEATOR (FLEXIBLE) (TYPE I) 338.000 338.000

EACH 0.000 0.00

24.00000 338.000 8,112.00

612-00041  
 

0100 *DELINEATOR (FLEXIBLE) (TYPE II) 81.000 81.000

EACH 0.000 0.00

25.00000 81.000 2,025.00

612-00042  
 

0105 *DELINEATOR (FLEXIBLE) (TYPE III) 69.000 69.000

EACH 0.000 0.00

28.00000 69.000 1,932.00

612-00043  
 

0110 *2 INCH ELECTRICAL CONDUIT (JACKED) 536.000 536.000

LF  0.000 0.00

13.50000 536.000 7,236.00

613-00201  
 

0115 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 485.000 485.000

LF  0.000 0.00

6.30000 485.000 3,055.50

613-01200  
 

0120 *WIRING 1.000 1.000

L S 0.000 0.00

1,750.00000 1.000 1,750.00

613-10000  
 

0125 *LIGHT STANDARD METAL (40 FOOT) 6.000 6.000

EACH 0.000 0.00

2,500.00000 6.000 15,000.00

613-34400  
 

0130 *LIGHT STANDARD FOUNDATION 6.000 6.000

EACH 0.000 0.00

650.00000 6.000 3,900.00

613-40010  
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PCN: 14698-BID    ESTIMATE RUN 02/22/2006

PROJECT: STA 0142-042                  ESTIMATE NO: 0009 08:37:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 6.000

EACH 0.000 0.00

325.00000 6.000 1,950.00

613-70250  
 

0140 *FLASHING BEACON 3.000 3.000

EACH 0.000 0.00

1,775.00000 3.000 5,325.00

614-80000  
 

0145 *RUMBLE STRIP (GRINDING) 120,985.000 120,985.000

LF  0.000 0.00

0.09000 120,985.000 10,888.65

614-80387  
 

0150 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

625-00000  
 

0155 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

119,248.00000 1.000 119,248.00

626-00000  
 

0160 *PAVEMENT MARKING PAINT 2,987.000 2,987.000

GAL 0.000 0.00

31.00000 2,987.000 92,597.00

627-00001  
 

0165 *EPOXY PAVEMENT MARKING 874.000 874.000

GAL 0.000 0.00

51.00000 874.000 44,574.00

627-00005  
 

0170 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

428.000 428.000

SF  0.000 0.00

13.80000 428.000 5,906.40

627-30405  
 

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

828.000 828.000

SF  0.000 0.00

8.15000 828.000 6,748.20

627-30410  
 

0177 SURVEY MONUMENT (TYPE 3A) 15.000 15.000

EACH 0.000 0.00

572.00000 15.000 8,580.00

629-01031  
 

0180 *FLAGGING 7,767.000 7,767.000

HOUR 0.000 0.00

20.00000 7,767.000 155,340.00

630-00000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *PILOT CAR OPERATION 618.000 618.000

HOUR 0.000 0.00

31.50000 618.000 19,467.00

630-00001  
 

0190 *TRAFFIC CONTROL INSPECTION 70.000 70.000

DAY 0.000 0.00

105.00000 70.000 7,350.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 98.000 98.000

DAY 0.000 0.00

420.00000 98.000 41,160.00

630-00012  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 119.000 119.000

EACH 0.000 0.00

115.00000 119.000 13,685.00

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

131.00000 4.000 524.00

630-80343  
 

0210 *DRUM CHANNELIZING DEVICE 311.000 311.000

EACH 0.000 0.00

32.00000 311.000 9,952.00

630-80360  
 

0215 *TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

13.00000 200.000 2,600.00

630-80380  
 

0216 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 160.000

SF  0.000 0.00

17.10000 160.000 2,736.00

630-80344  
 

0217 MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

630-80510  
 

0220 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0225 F/A ASPHALT PAVEMENT INCENTIVE 190,517.620 190,517.620

F A 0.000 0.00

1.00000 190,517.620 190,517.62

700-70012  
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PROJECT: STA 0142-042                  ESTIMATE NO: 0009 08:37:01

REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 F/A OJT COLORADO TRAINING PROGRAM 4,543.200 4,543.200

F A 0.000 0.00

1.00000 4,543.200 4,543.20

700-70022  
 

0235 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0240 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A ELECTRIC SERVICE 6,776.050 6,776.050

F A 0.000 0.00

1.00000 6,776.050 6,776.05

700-70190  
 

0255 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $0.00 6,084,944.79CURRENT AMT 6,084,944.79 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 F/A PHONE SERVICE 249.390 249.390

F A 0.000 0.00

1.00000 249.390 249.39

700-70220  
 

0260 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0265 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,700.00000 1.000 8,700.00

620-00012  
 

0270 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00020  
 

CAT 0400 $0.00 23,949.39CURRENT AMT 23,949.39 $$

PROJECT TOTAL 0.00 $ 6,108,894.18CURRENT AMT 6,108,894.18 $$


